

# **PLANNING FOR SUCCESS**

## **Table of Contents**

**Forward**

**Introduction**

**Chapter 1 – The Drivers Behind Continuous Improvement**

**Chapter 2 – The Safe Way to execute Capital Projects**

**Chapter 3 – The Gated Capital Project Process**

**Chapter 4 – Capital Project Development**

**Chapter 5 – Capital Project Initiation**

**Chapter 6 – Capital Project Execution**

**Chapter 7 – Capital Project Scheduling and Controls**

**Chapter 8 – Capital Project Reporting**

**Chapter 9 – Capital Project Owner Stakeholder Involvement**

**Chapter 10 – Capital Project Procurement**

**Chapter 11 – Capital Project Construction**

**Chapter 12 – Capital Project Quality**

**Chapter 14 – Your Role as a Potential Mentor**